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Reports for Committee Members/University Campuses        
            
Name of Institution:            Western Carolina University           
Date:   September 14, 2009         

Contact:   
 

Joe Walker, PE               
Associate Vice Chancellor for 
Facilities Management           

            
1. Total Amount of Bond Dollars Allocated to this Campus?       
 $101,357,888            
            
2 Please list the projects currently underway, the estimated cost, and the status of each of these projects.   
 See pages 3 through 5          
            
3. Are the projects adequately timed to reflect cash-flow requirements? If not, explain.     
 Yes.           
            
4. List the projects that are substantially above or below budget and explain why. ("Substantial" is defined as plus or minus 10%).  
 McKee Classroom Building- Comprehensive Renovation - Substantially below budget due to good bidding climate.  
 Bird Building - Renovation and Conversion for Student Health Center - Substantially below budget due to good bidding climate. 
 Stillwell Lab Building – Substantially above budget due to escalation and inflation. 
            
5. Overall, are the projects underway on this campus ahead, behind, or on schedule?     
 Behind Schedule.           
            
6. What type of construction methods are being used (Single Prime, Multi-Prime, Construction Manager, Construction Manager 
at Risk)? Which ones have proven to be most effective and efficient?   
 Multi-prime and Single Prime bidding methods have been utilized. Single prime is most effective.   
 Construction Manager at Risk was utilized on the Stillwell Lab Building project.  
      

7. If this campus is using CM at Risk for any of its projects, please describe your overall experiences using this method.   

 

Due to cost increases and unknown risk, a preliminary GMP was developed. This allowed CM to receive bids prior to setting GMP. 
We have been very pleased with the additional support of having a CM on board during the design process, as well as additional 
cost estimating. CM performance has improved on Phase II of Stillwell project. Overall, single-prime has been more effective. 

  
            
8. Are the expenditures of the proceeds from the bonds issued under this act in compliance with the provisions of this act?   
 Yes.           
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9. Are there projects that have had a change in scope from its original intent? If any of these projects require General Assembly 
approval, please list these projects and the change.   
 Yes.           
 See pages 3 through 5.           
 Project Status remarks for Items 305, 311 and 312.       
            
10. List projects currently underway that require additional funding, other than bond dollars.    
 See pages 3 through 5-Other Appropriations and Remarks columns.      
            
11. What are the sources for these funds? Are all of these funds on hand? If not, please explain why.   
 See pages 3 through 5-Other Appropriations and Remarks columns. Funds on hand.    
            
12. What is the current HUB participation rate at this campus (please break down for Women, African-American, and Other)? 
Please list and explain efforts to reach HUB goals.   
 See pages 6 through 10           
            
13. Please describe any innovative practices being used to complete the Bond Program.    
 In process of evaluating new scheduling software in conjunction with University of North Carolina,   
 Office of the President.       
 Also, although not innovative, Building Commissioning is also being investigated.     
14. What are the major challenges facing this University in completing the bond projects.    
 Inflation and Escalation.           
            
15. If this challenge was listed previously, what has been done since the last meeting/survey to remedy the situation?   
 Funds identified and shifted to those projects requiring additional funding.   
    
16. Please list projects that are scheduled to start within the next quarter.      
 None.       
        
            
17. Additional Comments/Concerns.          
 None.           
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Question #2, #10 and #11 

Item Project Title Project Status Allotment 
Bond 

Transfer Less 5% 
Other 

Approp. Total Avail Remarks 
         

301 

Academic 
Facilities-
Humanities 
and Fine Arts 

Construction contract is Jan 28, 2002 to July 11, 2004.         
100% complete. 

     
26,030,700  

       
1,756,727  

      
(1,301,535) 

            
2,712,174  

          
29,198,066  

Floyd reversion - Item 
315; Item 303 Savings 

  Project delays due to contractor defaults. Final inspection 
with punch list achieved June 13, 2005.      Prior appropriations 

         

302 

Stillwell Lab 
Building-
Comprehensive 
Renovation 

Construction 100% complete.  

     
16,078,644  

       
9,867,350  

        
(752,875) 

                       
1,000,000    

          
26,193,119  

Transfer from Item 350, 
305, 303, 306, 307, 308 
and 311.; Bond Reserve. 

         
         

303 

McKee 
Classroom 
Building-
Comprehensive 
Renovation 

Construction contract is Apr 18, 2002 to July 1, 2003.      
100% complete.  

       
7,126,200  

                  
(227,679)    

        
(356,310) 

                       
-    

            
6,542,211  Transfer to Item 302, 301 

         
         

304 

Bird Building-
Renovation 
and 
Conversion for 
Student Health 
Center 

Combined with McKee Renovation. See Item 303 above. 

      
         

305 

Conversion of 
Old Student 
Health Center 
to Residential 
and Academic 
Space 

Asbestos abatement complete. Approved for bidding. Bid 
opening January 11, 2005. Bids exceeded budget by $1.4M. 
Scope Change request to cancel project. Remaining funds to 
be allocated to Stillwell – Phase II. Scope change approved 
and funds transferred.        

1,887,100  
                  
(1,617,203)   

          
(94,355) 

                       
-    

            
175,542  Transfer to Item 302 

         

306 

Breese 
Gymnasium-
Conversion to 
Academic Use 

Construction contract is Jan. 15, 2004 to July 31, 2004.     
Complete. Occupancy received August 23, 2004.  

       
1,161,300  

         
145,309  

          
(58,065) 

                       
-    

            
1,248,544  

Transfer from Item 308 
and to Item 302 

         

307 
Housing 
Facility for 300 
Students 

Terminated original contract. New completion contract 
established. New contract schedule is Oct 6, 2003 to July 30, 
2004. 100% complete. 

     
15,204,600   

        
(760,230) 

            
7,052,754  

          
21,497,124  

Advance planning 
funding-Housing 
Reserves; Surety funds. 
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308 
Chiller Replace 
and CFC 
Retrofit 

Phasing: 
       
1,489,600  

        
(358,594) 

          
(74,480) 

                       
-    

            
1,056,526  Transfer to Item 306 

  NSB and Hunter Library                                         Complete     Transfer to Item 309 
  H.F. Robinson                                                         Complete     Transfer to Item 302. 
  Ramsey Center (Winter 2003/2004)                       Complete.      
         

309 

Infrastructure 
Improvements 
(Steam and 
Electrical) 

Projects: 

     
10,639,000  

         
(987,134)  

        
(531,950) 

            
2,795,000  

          
11,914,916  

Housing reserves-
road/water to Greek 
Village 

  
Steam & Condensate                                       100% complete. 

     
Transfer from Item 314-
Shared cost 

  

Overhead Electric                                             100% complete. 

                   

Transfer to Master Plan-
Road relocation; Transfer 
to Item 302. 

  

Greek Village Infrastructure                             100% complete. 

                   

Transfer to Hinds UC 
Infrastructure (49729-
311) 

  New Parking Lot near Baseball Field               100% complete.     Traffic/Parking funds 
  Traffic Relocation - Phase I & II                      100% complete.     NCDOT funds 

  
Traffic Relocation - Phase III                           100% complete. 

    
Electric Resale; Traffic 
Funds 

  Traffic Relocation - Phase IV & Quad             100% complete                             Transfer to Steam Plant 
         
         

310 

Killian Clinic 
Annex-
Comprehensive 
Renovation 

Complete. 

       
3,129,900  

                  
(125,309)    

        
(156,495) 

                       
-    

            
2,848,096  Transfer to Item 302 

311 

Killian 
Education and 
Allied 
Professions 
Building-
Partial 
Renovation 

Complete. 

       
1,546,300  

                  
(1,355,448)   

          
(77,315) 

                       
-    

            
113,537  Transfer to Item 302. 

         
         

312 

Forsyth 
Classroom and 
Computer Labs 
Building-
Comprehensive 
Renovation 

Complete.  

       
7,064,000  

         
(1,332,002)  

        
(353,200) 

                       
216,549    

            
5,595,347  Transfer from Item 302 
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313 Land 
Acquisition 

Complete.        
3,093,000  

                  
55,447     n/a  

                       
-    

            
3,148,447  Transfer from Item 309 

         
         

314 
Technology 
Infrastructure 
Expansion 

Complete.  
       
5,018,600  

        
(700,888) 

        
(250,930) 

                       
-    

            
4,066,782  Transfer to Item 309 

         

315 

Academic 
Facilities-
Humanies and 
Fine Arts 

Floyd Reversion monies 

       
1,888,944  

      
(1,888,944)  n/a  

                       
-    

                       
-    Transfer to Item 301 

         
         

350 
Effective 
Project 
Management 

Complete. 

                  -   
      
(3,400,774) 

       
4,767,740  

                       
-    

            
1,366,966  Transfer to Item 302 

        Transfer to Item 312 
                 
         

 Totals: 
    

101,357,888  
                  
-    

                  
-    

            
13,776,477  

        
115,134,365  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



                                                                                               WCU 6 

  2000 Bonds   Question #12     
          

40079 301 
Academic Facilities-Humanities and Fine 
Arts       

  Contractor Construction ($) Revised Thru CO's  MBE/HUB  Type MBE ($) 
 % (of total 
construction) Date of Award 

  General - Hickory Const.   14,185,500.00        16,337,361.00  Glendave, Inc D      16,340.00  0.10% 01/24/02 
     American Fence F      13,267.00  0.08% 01/24/02 
     Southern Concrete F    634,865.00  3.89% 01/24/02 
          
  Plumbing - Price & Price        997,000.00          926,714.00 Kanappolis Fire Cont F    230,395.00  1.41% 01/24/02 
          
  HVAC - Martin Heating     2,928,832.00          3,263,879.00  Affiliated Technical F      40,000.00  0.24% 01/24/02 
          

  HVAC – Smoky Mtn 700,600.00 866,306.00 Affiliated Technical F 33,272.00 3.84% 01/24/02 
     Kanappolis Fire Cont F 64,020.00 7.39% 01/24/02 
     Smoky Mtn Sprinkler F 35,040.00 4.04% 01/24/02 

          
  Electric - Emory Electric     2,454,895.00          2,772,687.00  Carolina  Concrete F       3,000.00  0.02% 01/24/02 
       Spil-Con, wire & Cable B 204,000.00 0.84% 01/24/02 
  Total   21,266,827.00        24,170,031.00    1,274,199.00 5.27%  
          

40079 302 Stillwell Lab Building-Comprehensive Renovation      

  Contractor Construction ($) Revised Thru CO's  MBE/HUB  Type MBE ($) 
 % (of total 
construction) Date of Award 

  CM=Suitt Construction   14,553,035.00        23,831,673.00  Willco, Inc F 0.00 0.00%  

     Demolition & Asbestos  F 
     

814,929.31  3.42%  
     Polk Waterproofing B    4,518.00  0.02%  
     Rangels Workman Force H 19,912.35 0.08%  
     Blankenship Associates F 143,830.38  0.60%  
     Labskill, Inc. F 0.00 0.00%  
     Dover Insulation F      68,632.00  0.30%  
     Senh Tsiu Vong A 2,709.00 0.01%  
     Fire Systems, Inc. F 10,760.00 0.05%  
     Mobile Environmental B 71,961.00 0.30%  
     Metz Tile Co.. B       1964.34 0.01%  

       
Palmetto Air & Water 
Balance F    83,281.00 0.35%  

     As Tile Marble H 15,539.61 0.06%  

  Total   14,553,035.00  23,831,673.00   1,238,037.00 
5.20% 
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40079 303 McKee Classroom Building and Bird Building-Comprehensive Renovations     

  Contractor Construction ($) Revised Thru CO's  MBE/HUB  Type MBE ($) 
 % (of total 
construction) Date of Award 

  Single Prime - Denark     4,561,000.00          5,074,040.00  D & D Specialties      F      11,799.00  0.23% 04/01/02 
     GB Masonry H      28,500.00  0.56%  
     EFG Construction F      15,000.00  0.30%  
     AYNI Contractors H    310,000.00  6.11%  
     Affiliated Technical F      51,000.00  1.01%  
     Bonitz Flooring F      25,000.00  0.49%  
       T&M Specialites (clean) F      24,000.00  0.47%  
  Total     4,561,000.00          5,074,040.00       444,286.00  9.17%  
          

40079 304 Bird Building-Renovation and Conversion for Student Health Center)     
  Combined with Item 303 (see above)       
          
          

40079 305 Conversion of Old Student Health Center to Academic Use      

  Contractor Construction ($) Revised Thru CO's  MBE/HUB  Type MBE ($) 
 % (of total 
construction) Date of Award 

  DARI (Asbestos)         26,980.00             24,282.00   DARI  F       24.282.00  100% 01/02/04 
  Total        26,980.00             24,282.00          24,282.00  100%  
          
          

40079 306 Breese Gymnasium-Conversion to Academic Space      

  Contractor Construction ($) Revised Thru CO's  MBE/HUB  Type MBE ($) 
 % (of total 
construction) Date of Award 

  
Single Prime - H&M 
Constructors     1,112,521.00          1,133,902.00  

Stuart Page, Inc.  
 F 21,159.00 1.87% 11/25/03 

     Figas Group Masonry H       1,850.00  0.16%  
      KM Construction  F      10,795.00  0.95%  
       Carolina Paper F          0.00  0.00  
  Total     1,112,521.00          1,133,902.00         33,804.00  2.98%  
          

40079 307 Housing Facility for 300 Students       

  Completion Contractor Construction ($) Revised Thru CO's  MBE/HUB  Type MBE ($) 
 % (of total 
construction) Date of Award 

  
Single Prime - American 
South    17,000,000.00        20,126,896.00   MZ Bugs Termite  F       5,330.00  0.03% 04/18/02 

      GB Masonry  H 1,900,000.00 10.91%  
        Whitman Decorating  F    212,025.00  1.22%  
  Total   17,000,000.00        20,126,896.00    2,250,977.00 12.16%  
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40079 308A Chiller Replacement/CFC Retrofit - NSB and Hunter      

  Contractor Construction ($) Revised Thru CO's  MBE/HUB  Type MBE ($) 
 % (of total 
construction) Date of Award 

  
Haynes Heating & 
Cooling        209,975.00             221,408.00   None                   -    0.00% 01/03/02 

  Total        209,975.00             221,408.00                    -    0.00%  
          

40079 308B Chiller Replacement/CFC Retrofit - HFR Administration      

  Contractor Construction ($) Revised Thru CO's  MBE/HUB  Type MBE ($) 
 % (of total 
construction) Date of Award 

  
Haynes Heating & 
Cooling        165,680.00             178,364.00   Hill Enterprises Insul  F       2,270.00  1.33% 08/26/02 

     Hall Technologies F 960 0.54%  
  Total        165,680.00             178,364.00          3,230.00  1.81%  
          

40079 308C Chiller Replacement/CFC Retrofit - RAC       

  Contractor Construction ($) Revised Thru CO's  MBE/HUB  Type MBE ($) 
 % (of total 
construction) Date of Award 

  Jeff Hargett Mechanical        461,728.00             484,605.00   Hill Enterprises Insul  F       8,885.00  1.83% 09/17/03 
        Hall Technology-T&B  F          850.00  0.18%  
  Total        461,728.00             484,605.00          9,735.00  2.01%  
          
          

40079 309A1 
Greek Village 
Infrastructure        

  Contractor Construction ($) Revised Thru CO's  MBE/HUB  Type MBE ($) 
 % (of total 
construction) Date of Award 

  Phillips & Jordan        311,492.00  418,835.00  Robert Edgerton  B      28,102.00  6.71% 09/30/03 
  Total        311,492.00             418,835.00         28,102.00  6.71%  
          

40079 309A2 New Parking Lot At Baseball Field       

  Contractor Construction ($) Revised Thru CO's  MBE/HUB  Type MBE ($) 
 % (of total 
construction) Date of Award 

  WNC Paving        460,500.00             697,633.00   Cherokee Enterprises  I      5,028.00  0.72% 09/30/03 
  Total        460,500.00             697,633.00    5,028.00 0.72%  
          

40079 309A3 
Traffic Relocation-Phase 
I & II        

  Contractor Construction ($) Revised Thru CO's  MBE/HUB  Type MBE ($) 
 % (of total 
construction) Date of Award 

  Phillips & Jordan     3,474,500.00          4,489,687.00   None                   -    0.00% 03/15/04 
  Total     3,474,500.00  4,489,687.00                   -    0.00%  
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40079 309A4 
Traffic Relocation-Phase 
III        

  Change Order to Phase II        
          
         
          
          

40079 309B Steam & Condensate Infrastructure Improvements      

  Contractor Construction ($) Revised Thru CO's  MBE/HUB  Type MBE ($) 
 % (of total 
construction)  

  
Single Prime - Cost 
Effective Maint.     1,727,000.00          2,389,923.00  

Belle, LLC & Hill 
Enterprise F    186,356.00  7.80% 05/28/03 

  Total     1,727,000.00          2,389,923.00      186,356.00  7.80%  
          
          
          

40079 309C Replace Overhead Electric-Infrastructure Improvements      

  Contractor Construction ($) Revised Thru CO's  MBE/HUB  Type MBE ($) 
 % (of total 
construction)  

  
Single Prime - Brevard 
Electric     1,199,000.00          2,059,912.00  None                  -    0.00% 07/31/03 

  Total     1,199,000.00          2,059,912.00                    -    0.00%  
          

40079 310 
Killian Annex 
Renovations        

  Contractor Construction ($) Revised Thru CO's  MBE/HUB  Type MBE ($) 
 % (of total 
construction)  

  
Single Prime - Perry 
Bartsch Const     2,249,867.00          2,385,185.00  Carolina Flooring F    105,735.05  4.70% 10/29/03 

       Arrow Exterminators F 800.00  0.04%  
  Total     2,249,867.00          2,385,185.00      106,535.05  4.47%  
          

40079 311 Killian Renovation        
  Project cancelled.        
          

40079 312A 
Forsyth Building - 
Renovations        

  Contractor Construction ($) Revised Thru CO's  MBE/HUB  Type MBE ($) 
 % (of total 
construction)  

  
Single Prime – Brantley 
Construction     3,139,991.00          4,518,359.00  E. Luke Greene Co F    313,800.00  6.95% 07/11/07 

       K&S Sprinkler Co F 299,012.00 6.62%  
  Total     3,139,991.00          4,518,359.00       612,812.00  13.57%  
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40079 314A Forsyth Building-Computer Center UPS/Generator Upgrade      

  Contractor Construction ($) Revised Thru CO's  MBE/HUB  Type MBE ($) 
 % (of total 
construction)  

  
Single Prime - Hayes & 
Lunsford         65,870.00              66,947.00  None                  -    0.00% 08/08/03 

  Total         65,870.00              66,947.00                    -    0.00%  
          
          

40079 350A Belk Swing Space Development       

  Contractor Construction ($) Revised Thru CO's  MBE/HUB  Type MBE ($) 
 % (of total 
construction)  

  
Single Prime - 
Progressive Contr        268,539.00             268,539.00  Pedro Gomez  8,106.00  3.02% 07/26/04 

  Total        268,539.00             268,539.00          8,106.00  3.02%  
          

 
 
 


